


The Milwaukee County Department of Transportation is nearing the completion of S. 76th Street (CTH U) reconstruction project. The project stretches from S. County Line Road to just north of Creekview Court in the City of Franklin. The project began in April 2025 and is scheduled to be completed in fall 2025.

FRIDAY, OCTOBER 17

S. 76th Street (CTH U) has fully reopened to traffic.



The following work was completed as part of the project:

- Reconstruction of the existing pavement structure, replaced with concrete pavement, road signs, painted lane markings, and landscaping.
- Improvement of various roadway culvert crossings and replacement of driveway culverts along the corridor.
- Box culvert repair on S. 76th Street (CTH U) just north of S. Creekview Court.
- Box culvert repair on S. 76th Street (CTH U) just south of W. Oakwood Road.

Outstanding punch list work remaining:

- Restoration and mailbox corrections expected to be completed the week of October 20.



Grace Marino
Public Involvement Specialist
(414) 410-5268
gmarino@kapurinc.com

Lauren Justus
Milwaukee County Construction Leader
(414) 651-4314
lauren.justus@milwaukeecountywi.gov

